
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDDNo.:S05-0104-010
TDD Name: Dead Creek
EPA TDD Manager: Kevin Turner
Tetra Tech TDD Manager: <

Date: July 9, 2002
Reporting Period: May 27 through June 30,

2002
TDD Completion Date: July 31, 2002
Percent Work Completed (Hours): 82%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech is performing oversight of PRP removal activities. No significant field activity
occurred in June. Apportioned program and financial management activities were performed.
Work began on preparing the final report. ODC charges include computer charges and copies.

2. Problems Encountered and Resolved

None.

3. Deliverable Submitted

Deliverable

Technical Status Report

Date Submitted

05/30/02

4. Activities Planned Next Reporting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

5. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 23 level-of-effort (LOE) hours and $1,784.91. The cumulative
expenditure through the reporting period is 1,063.50 LOE hours and $73,469.29. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - June 2002

TT»n« S05-OI04-010

TDD Name DEAD CREEK

HOURS:

LOE Hours
Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

23.00
0.00

23.00

784.86
1.440.84

Project
To Date

1,062.00
1.50

1,063.50

32,435.81
59,303.32

Budget

1,300.00

% of Budgeted
LOE Hours
Expended

81.69%

Other Direct Cost:
Other Direct Costs
Travel

48.10
0.00

704.01
765.50

Team Subcontractors:

G& A
Provisional Fee

Total Charges

111.97
184.00

1,784.91

4,507.36
8,189.10

73,469.29 87,000.00 84.45%

Average Charge per LOE Hour
0.00
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Tctra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table I
Total Labor for the Period November 29,2000 through

Data: 07/08/2002

June 30,2002

TDD# S05-0104-OIO

DEAD CREEK SEDIMENT REMOV

Name__________________Title

Tetra Tech Labor

Current

Hours

0.00
0.00

17.00
0.00
2.00
0.00
0.00
0.00
0.00
4.00
0.00
0.00

Subtotal SOS-0104-010 23.00

Cumulative

Hours

1.00
246.00
263.00
458.00
27.00
0.50
0.50
0.50

40.50
20.50

1.00
5.00

1,063.50

Total for TDD# S05-0104-010 23.00 1,063.50

Report: N:\CP_TOOLS\6.0 Custom Reports\START 5\LABOR.imr
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 06/30/02
Project Non-Labor Detail

Date: 07/03/2002

Name Invoice Transaction Description
Project Description: DEAD CREEK
TDD* No: S05-0104-010

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Amount

0.05
0.06
0.09
0.12
0.13
0.14
0.15
0.19
0.22
0.23
0.26
0.29
0.31
0.38
0.45
0.47
048
0.50
0.51
0.53
0.57
0.60
0.65
0.66
0.67
0.68
070
0.71
0.77
0.78

.00

.23

.28

.36

.48

.77
.85

2.15
2.36
2.49
2.56
3.03
3.58
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 06/30/02
Project Non-Labor Detail

Date: 07/03/2002

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDD* No: S05-OI04-OIO

Computer Usage
Total Computer

5.96
46.00

Reproduction
MO copier period 9

Total Reproduction
2.10
2.10

Total DEAD CREEK S05-OI04-OIO 48.10
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